Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNN908

Contractor: Civil Constructors, LLC
Contractor's PO BOX 685
Address: Franklin, TN 37065

Estimate Number: 0030 Estimate Type: Progress

Contract Location: The grading, drainage, and paving on U.S. 231 (S.R. 10)

Counties: BEDFORD

Project(s): 02003-3229-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date
$6,882,414.89
$0.01
$6,882,414.90
$-42,949.00
$0.00
$6,839,465.90

Previous to Date
$6,498,112.96

$0.01
$6,498,112.97

$-42,949.00

$0.00
$6,455,163.97

Estimate Approved:No

This Estimate

$384,301.93
$0.00
$384,301.93

$0.00
$0.00
384,301.93

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 11/1/2016

to 11/30/2016

Time
609.0 Days
975.0 Days
975.0 Days

160.10 9%

108.13 %
51.97 %

Dates
02/14/2014

02/24/2014
03/11/2014
04/01/2014
04/21/2014
11/30/2015

Amounts

$6,570,215.03
$6,440,807.58
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Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

02003-3229-14

100.00 NH/STP-M-10(31)

384,301.93 The grading, drainage, and paving on U.S. 231 (S.R. 10) from

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 9502 104-04.30 LS ADDITIONAL WORK ( )/Sign & Bid: 0.000 Unit Price: $12,260.00
Light Pole Foundation Removal This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,260.00
02003-3229-14 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $52,500.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $52,500.00
02003-3229-14 0100 9017 106-09.01 DOLL PRECAST CONCRETE Bid: 0.000 Unit Price: $1.00
DESTRUCTIVE TESTING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: -333.000 Total: $-333,000.00
02003-3229-14 0100 9015 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -7,820.310 Adj This Est -7,820.31
Adj Total: -66,724.230 Adj Total: -66,724.23

RR004
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Print Date:
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12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -32,333.640 Adj This Est -32,333.64
Adj Total: -118,656.630 Adj Total: -118,656.63
02003-3229-14 0100 0020 109-10.01 HOUR TRAINEE Bid: 1,700.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 520.000 Total: $416.00
02003-3229-14 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $62,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $62,500.00
02003-3229-14 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $46,370.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $46,370.00
02003-3229-14 0100 0050 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 6,095.000 Unit Price: $16.50
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 9,392.630 Total: $154,978.40
02003-3229-14 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $24.75
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0060 203-04 C.Y. PLACING AND SPREADING Bid: 150.000 Unit Price: $21.90
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 972.640 Total: $21,300.82
02003-3229-14 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $24.75
This Est: 0.000 This Est: $0.00
Total: 1,119.060 Total: $27,696.74
02003-3229-14 0100 0070 203-06 M.G. WATER Bid: 1,500.000 Unit Price: $9.45
This Est: 0.000 This Est: $0.00
Total: 316.100 Total: $2,987.15
02003-3229-14 0100 0080 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 3.000 Unit Price: $189.00
FILL) This Est: 0.000 This Est: $0.00
Total: 88.950 Total: $16,811.55
02003-3229-14 0100 0090 209-03.22 L.F. FILTER SOCK (18 INCH) Bid: 2,024.000 Unit Price: $3.95
This Est: 0.000 This Est: $0.00
Total: 6,091.000 Total: $24,059.45
0100 0090 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
02003-3229-14 0100 0100 209-05 C.Y. SEDIMENT REMOVAL Bid: 198.000 Unit Price: $10.00
This Est: 37.040 This Est: $370.40
Total: 164.680 Total: $1,646.80

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0110 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 3,179.000 Unit Price: $3.75
BACKING) This Est: 0.000 This Est: $0.00
Total: 137.000 Total: $513.75
02003-3229-14 0100 0120 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 37.000 Unit Price: $1.75
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0130 209-08.07 EACH ROCK CHECK DAM PER Bid: 3.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0140 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 2.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0150 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10")  Bid: 4.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0160  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 122.000 Unit Price: $90.00
4) This Est: 0.000 This Est: $0.00
Total: 86.000 Total: $7,740.00
02003-3229-14 0100 0170 209-40.42 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $350.00
ASSEMBLY(TYPE 2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0180 209-40.46 EACH CATCH BASIN FILTER Bid: 21.000 Unit Price: $350.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0190  209-40.47 EACH CATCH BASIN FILTER Bid: 24.000 Unit Price: $350.00
ASSEMBLY(TYPE 7) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0200 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 5,632.000 Unit Price: $19.40
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 14,642.330 Total: $284,061.20
02003-3229-14 0100 0210 303-01.03 TON GRANULAR BACKFILL (RETAININt Bid: 10.000 Unit Price: $32.50
WALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0220 303-10.03 TON MINERAL AGGREGATE (SIZE 68) Bid: 14.000 Unit Price: $32.70
This Est: 0.000 This Est: $0.00
Total: 722.550 Total: $23,627.39
02003-3229-14 0100 0230 307-02.01 TON ASPHALT CONCRETE MIX Bid: 1,245.000 Unit Price: $185.00
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 1,703.520 Total: $315,151.20
02003-3229-14 0100 0240 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 29.000 Unit Price: $920.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 47.700 Total: $43,884.00

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0250  307-02.03 TON AGGREGATE (BPMB-HM) Bid: 870.000 Unit Price: $200.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 1,541.250 Total: $308,250.00
02003-3229-14 0100 0260  307-02.08 TON ASPHALT CONCRETE MIX Bid: 1,037.000 Unit Price: $295.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 1,296.250 Total: $382,393.75
02003-3229-14 0100 9522  307-02.08 TON ASPHALT CONCRETE MIX Bid: 0.000 Unit Price: $135.00
(PG70-22) (BPMB-HM) GRADING  This Est: 23.110 This Est: $3,119.85
B-M2 Total: 1,884.000 Total: $254,340.00
02003-3229-14 0100 9006  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est -74.350 Adj This Est -74.35
Adj Total: -9,656.910 Adj Total: -9,556.91
02003-3229-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 7.500 Adj This Est 7.50
Adj Total: 2,412.000 Adj Total: 2,412.00
02003-3229-14 0100 9008  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0270 402-01 TON BITUMINOUS MATERIAL FOR Bid: 10.000 Unit Price: $1,000.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0280 402-02 TON AGGREGATE FOR COVER Bid: 40.000 Unit Price: $100.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 17.990 Total: $1,799.00
02003-3229-14 0100 0290 403-01 TON BITUMINOUS MATERIAL FOR Bid: 18.000 Unit Price: $875.00
TACK COAT (TC) This Est: 8.890 This Est: $7,778.75
Total: 31.640 Total: $27,685.00
02003-3229-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0300 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 6,720.000 Unit Price: $1.60
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 6,907.000 Total: $11,051.20

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0310 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 220.000 Unit Price: $288.00
This Est: 0.000 This Est: $0.00
Total: 279.260 Total: $80,426.88
02003-3229-14 0100 0320 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 220.000 Unit Price: $288.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0330 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 3,066.000 Unit Price: $129.00
This Est: 2,575.860 This Est: $332,285.94
Total: 5,797.360 Total: $747,859.44
0100 0330 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 993.850 Adj Total: -23,852.39
0100 0330 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 23,852.40
02003-3229-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est -2,071.710 Adj This Est -2,071.71
Adj Total: -4,979.700 Adj Total: -4,979.70
02003-3229-14 0100 9014 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 1,416.000 Adj This Est 1,416.00
Adj Total: 3,505.500 Adj Total: 3,505.50
02003-3229-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0340 415-01.01 TON COLD PLANING BITUMINOUS Bid: 2,642.000 Unit Price: $22.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 5,516.100 Total: $121,354.20
02003-3229-14 0100 0350 502-03.01 C.F. CEMENT GROUTING Bid: 75.000 Unit Price: $10.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0360 502-04.01 L.F. SAWING CONCRETE PAVEMENT Bid: 100.000 Unit Price: $6.35
(FULL DEPTH) This Est: 0.000 This Est: $0.00
Total: 211.000 Total: $1,339.85

RR004

Page 10




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0370 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 1,775.000 Unit Price: $58.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 1,842.000 Total: $106,836.00
0100  037¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -66.000 Adj Total: -3,828.00
02003-3229-14 0100 0380 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 25.000 Unit Price: $92.00
(CLASS 1lT) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $2,944.00
02003-3229-14 0100 0390 611-01.02 EACH MANHOLES, > 4'-8' DEPTH Bid: 3.000 Unit Price: $4,800.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $14,400.00
02003-3229-14 0100 0400 611-01.03 EACH MANHOLES, > 8'- 12' DEPTH Bid: 1.000 Unit Price: $5,780.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,780.00
02003-3229-14 0100 0410 611-01.20 EACH ADJUSTMENT OF EXISTING Bid: 3.000 Unit Price: $300.00
MANHOLE This Est: 9.000 This Est: $2,700.00
Total: 34.000 Total: $10,200.00
02003-3229-14 0100 0420 611-02.10 EACH JUNCTION BOX, TYPE 1 Bid: 1.000 Unit Price: $3,550.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,550.00

RR004
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02003-3229-14 0100 0430 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 3.000 Unit Price: $1,870.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0440 611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 4.000 Unit Price: $315.00
CATCHBASIN This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $945.00
02003-3229-14 0100 0450 611-09.03 EACH CAPPING EXISTING CATCHBASIN Bid: 11.000 Unit Price: $901.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $13,515.00
02003-3229-14 0100 0460 611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 3.000 Unit Price: $2,790.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,580.00
0100 0460 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -2,790.00
02003-3229-14 0100 0470 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8' Bid: 28.000 Unit Price: $3,120.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $87,360.00
0100 0470 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -4.000 Adj Total: -12,480.00
02003-3229-14 0100 0480 611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8" Bid: 10.000 Unit Price: $5,050.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $60,600.00
0100 0480 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -5,050.00

RR004
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02003-3229-14 0100 0490 611-14.03 EACH CATCH BASINS, TYPE 14,>8'-12 Bid: 2.000 Unit Price: $6,850.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,700.00
02003-3229-14 0100 0500 611-42.01 EACH CATCH BASINS, TYPE42,0'-4'  Bid: 7.000 Unit Price: $2,120.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $16,960.00
02003-3229-14 0100 0510 612-01  C.Y. UNIFORM-COURSE STONE Bid: 8.000 Unit Price: $542.00
MASONRY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0520 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 20.000 Unit Price: $34.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0530 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 36,974.000 Unit Price: $4.70
This Est: 0.000 This Est: $0.00
Total: 40,106.700 Total: $188,501.49
02003-3229-14 0100 0540 701-01.02 S.F. CONCRETE SIDEWALK (6 ") Bid: 12,974.000 Unit Price: $5.25
This Est: 0.000 This Est: $0.00
Total: 12,218.500 Total: $64,147.13
02003-3229-14 0100 0550 701-02 S.F. CONCRETE DRIVEWAY Bid: 974.000 Unit Price: $6.25
This Est: 0.000 This Est: $0.00
Total: 1,683.000 Total: $10,518.75

RR004

Page 13




Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0560 701-02.03 S.F. CONCRETE CURB RAMP Bid: 3,498.000 Unit Price: $12.50
This Est: 0.000 This Est: $0.00
Total: 3,659.000 Total: $45,737.50
02003-3229-14 0100 0570 702-01 C.Y. CONCRETE CURB Bid: 27.000 Unit Price: $185.00
This Est: 0.000 This Est: $0.00
Total: 19.680 Total: $3,640.80
02003-3229-14 0100 0580 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 616.000 Unit Price: $175.00
GUTTER This Est: 0.000 This Est: $0.00
Total: 691.770 Total: $121,059.75
02003-3229-14 0100 0590 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 56.000 Unit Price: $17.00
This Est: 0.000 This Est: $0.00
Total: 25.000 Total: $425.00
02003-3229-14 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $25.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0600 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 1.000 Unit Price: $550.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0610 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 1.000 Unit Price: $2,250.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,500.00
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02003-3229-14 0100 0620 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 4.000 Unit Price: $5,800.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0630 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 706.000 Unit Price: $3.50
FENCE This Est: 0.000 This Est: $0.00
Total: 706.000 Total: $2,471.00
0100 0630 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -706.000 Adj Total: -2,471.00
02003-3229-14 0100 0640 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 88.000 Unit Price: $230.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $20,240.00
0100 0640 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -71.000 Adj Total: -16,330.00
02003-3229-14 0100 0650 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 41.000 Unit Price: $55.80
This Est: 0.000 This Est: $0.00
Total: 82.310 Total: $4,592.90
02003-3229-14 0100 0660 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 7,054.000 Unit Price: $5.00
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 6,202.000 Total: $31,010.00
02003-3229-14 0100 0670 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $170,395.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $170,395.00
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02003-3229-14 0100 0680 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 900.000 Unit Price: $40.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 930.000 Total: $37,200.00
02003-3229-14 0100 0690  712-04.01 EACH FLEXIBLE DRUMS Bid: 250.000 Unit Price: $36.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 288.000 Total: $10,368.00
02003-3229-14 0100 0700 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 60.000 Unit Price: $37.50
This Est: 0.000 This Est: $0.00
Total: 62.000 Total: $2,325.00
02003-3229-14 0100 0710 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 58.000 Unit Price: $37.50
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $2,250.00
02003-3229-14 0100 0720 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 596.000 Unit Price: $6.45
This Est: 0.000 This Est: $0.00
Total: 1,037.170 Total: $6,689.75
02003-3229-14 0100 0730 712-06.01 S.F. VERTICAL PANELS Bid: 80.000 Unit Price: $11.65
This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $221.35
02003-3229-14 0100 0740 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 192.000 Unit Price: $13.60
I1T) This Est: 0.000 This Est: $0.00
Total: 284.000 Total: $3,862.40
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02003-3229-14 0100 0750 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,700.00
02003-3229-14 0100 0760 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 1,000.000 Unit Price: $3.00
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 809.000 Total: $2,427.00
02003-3229-14 0100 0770 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 516.000 Unit Price: $10.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0780 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 907.000 Unit Price: $3.10
This Est: 0.000 This Est: $0.00
Total: 996.000 Total: $3,087.60
02003-3229-14 0100 0790  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 163.000 Unit Price: $4.25
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 173.400 Total: $736.95
02003-3229-14 0100 0800  713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS  Bid: 151.000 Unit Price: $10.50
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 185.400 Total: $1,946.70
02003-3229-14 0100 0810 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 51.000 Unit Price: $11.85
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $118.50
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02003-3229-14 0100 0820 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $500.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $500.00
02003-3229-14 0100 0830 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 4.000 Unit Price: $6,875.00
UNIT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $27,500.00
02003-3229-14 0100 0840 713-16.20 EACH SIGNS (DESCRIPTION)/(STREET Bid: 4.000 Unit Price: $360.00
NAME SIGNS) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,440.00
02003-3229-14 0100 0850 714-03 L.F. JACKED OR BORED CONDUIT Bid: 250.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0860 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 2,995.000 Unit Price: $5.00
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 3,130.000 Total: $15,650.00
02003-3229-14 0100 0870 714-05.03 EACH PULL BOXES (TYPE B) Bid: 7.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $2,100.00
02003-3229-14 0100 0880 714-06.03 L.F. CABLE (1/C# 10 AWG) Bid: 550.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 0890 714-06.04 L.F. CABLE (1/C# 8 AWG) Bid: 9,270.000 Unit Price: $0.63
This Est: 0.000 This Est: $0.00
Total: 9,381.000 Total: $5,910.03

RR004

Page 18




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0900 714-08.09 EACH LIGHT STANDARDS Bid: 16.000 Unit Price: $2,320.00
(DESCRIPTION)/(30" M.H.) This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $37,120.00
02003-3229-14 0100 0910 714-09.09 EACH LUMINAIRES (DESCRIPTION)/ Bid: 19.000 Unit Price: $160.00
(REMOVE AND RELOCATE This Est: 0.000 This Est: $0.00
EXISTING FIXTURE) Total: 19.000 Total: $3,040.00
02003-3229-14 0100 0920 714-25.02 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $2,600.00
(DESCRIPTION)/(COORDINATION  This Est: 0.000 This Est: $0.00
WITH ELECTRICAL COMPANY ) Total: 1.000 Total: $2,600.00
02003-3229-14 0100 0930 714-25.03 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $19,800.00
(DESCRIPTION)/(NEW This Est: 0.000 This Est: $0.00
ELECTRICAL SERVICE) Total: 1.000 Total: $19,800.00
02003-3229-14 0100 0940 714-25.04 LS ELECTRICAL CONNECTION Bid: 1.000 Unit Price: $3,840.00
(DESCRIPTION)/(ELECTRICAL This Est: 0.000 This Est: $0.00
SERVICE UPGRADES ) Total: 1.000 Total: $3,840.00
02003-3229-14 0100 0950 716-01.10 EACH SNOWPLOWABLE REFLECTIVE Bid: 404.000 Unit Price: $20.00
MARKER This Est: 438.000 This Est: $8,760.00
Total: 438.000 Total: $8,760.00
02003-3229-14 0100 0960 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 386.000 Unit Price: $12.00
(STOP LINE) This Est: 637.000 This Est: $7,644.00
Total: 637.000 Total: $7,644.00

RR004

Page 19




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0100 0970 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 28.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 39.000 This Est: $5,850.00
Total: 39.000 Total: $5,850.00
02003-3229-14 0100 0980 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 340.000 Unit Price: $30.00
(LONGITUDINAL CROSS-WALK) This Est: 351.000 This Est: $10,530.00
Total: 351.000 Total: $10,530.00
02003-3229-14 0100 0990 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $250.00
MARKING (ONLY) This Est: 2.000 This Est: $500.00
Total: 2.000 Total: $500.00
02003-3229-14 0100 1000 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 10.000 Unit Price: $1,000.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 18.628 Total: $18,628.00
02003-3229-14 0100 1010 716-05.02 L.F. PAINTED PAVEMENT MARKING Bid: 1,855.000 Unit Price: $0.50
(8" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 1020 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 4.000 Unit Price: $3,000.00
PVMT MRKNG (4IN LINE) This Est: 4.254 This Est: $12,762.00
Total: 4.254 Total: $12,762.00
02003-3229-14 0100 1030 716-12.06 L.F. ENHANCED FLAT LINE THERMO Bid: 900.000 Unit Price: $3.00
(8IN LINE) This Est: 835.000 This Est: $2,505.00
Total: 835.000 Total: $2,505.00
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02003-3229-14 0100 1040  716-13.06 L.M. SPRAY THERMO PVMT MRKNG  Bid: 0.200 Unit Price: $3,000.00
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 1050 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $345,250.00
This Est: 0.068 This Est: $23,477.00
Total: 1.000 Total: $345,250.00
02003-3229-14 0100 1060  730-01.02 EACH REMOVAL OF SIGNAL Bid: 16.000 Unit Price: $65.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $1,040.00
02003-3229-14 0100 1070  730-01.04 LS MODIFICATION OF EXISTING Bid: 1.000 Unit Price: $860.00
TRAFFIC SIGNAL EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $860.00
02003-3229-14 0100 1080  730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 5.000 Unit Price: $655.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,275.00
02003-3229-14 0100 1090  730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 3.000 Unit Price: $1,179.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,537.00
02003-3229-14 0100 1100  730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $655.00
(DESCRIPTION)/(130A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 2.000 Total: $1,310.00
02003-3229-14 0100 1110  730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 10.000 Unit Price: $300.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $3,000.00
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02003-3229-14 0100 1120  730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1,800.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,800.00
02003-3229-14 0100 1130  730-08.01 L.F. SIGNAL CABLE -3 CONDUCTOR  Bid: 995.000 Unit Price: $1.25
This Est: 0.000 This Est: $0.00
Total: 945.000 Total: $1,181.25
02003-3229-14 0100 1140 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 1,005.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 970.000 Total: $1,455.00
02003-3229-14 0100 1150  730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR  Bid: 1,595.000 Unit Price: $1.75
This Est: 0.000 This Est: $0.00
Total: 1,480.000 Total: $2,590.00
02003-3229-14 0100 1160  730-11.10 EACH RISER ASSEMBLY Bid: 9.000 Unit Price: $600.00
(DESCRIPTION)/(2" RGS CONDUI"  This Est: 0.000 This Est: $0.00
W/WEATHER HEAD AND FUSE  Total: 9.000 Total: $5,400.00
02003-3229-14 0100 1170 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 1,136.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 760.000 Total: $3,800.00
02003-3229-14 0100 1180 730-12.13 L.F. CONDUIT 2" DIAMETER (JACK Bid: 873.000 Unit Price: $20.00
AND BORE) This Est: 0.000 This Est: $0.00
Total: 870.000 Total: $17,400.00
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02003-3229-14 0100 1190  730-13.02 EACH VEHICLE DETECTOR (VIDEO) Bid: 1.000 Unit Price: $21,994.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,994.00
02003-3229-14 0100 1200  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $9,368.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,368.00
02003-3229-14 0100 1210  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,214.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,214.00
02003-3229-14 0100 1220  730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 5.000 Unit Price: $1,200.00
(107 This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $6,000.00
02003-3229-14 0100 1230  730-23.36 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $12,036.00
(DESCRIPTION)/(1@50') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,036.00
02003-3229-14 0100 1240  730-23.37 EACH CANTILEVER SIGNAL SUPPORT  Bid: 2.000 Unit Price: $16,224.00
(DESCRIPTION)/(1@55') This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $32,448.00
02003-3229-14 0100 1250  730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 8.000 Unit Price: $529.00
SIGNAL This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $4,232.00
02003-3229-14 0100 1260  730-26.09 EACH PEDESTRIAN PUSHBUTTON WIT} Bid: 8.000 Unit Price: $199.00
15IN SIGN This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,592.00
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02003-3229-14 0100 1270 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 67.000 Unit Price: $1.50
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 1280 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 238.000 Unit Price: $3.00
18IN (DESCRIPTION)/(18INCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 1330 790-03.01 EACH POLE 40FT CLASS 2 WOOD Bid: 1.000 Unit Price: $1,830.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 1340 790-03.06 EACH POLE 40FT CLASS 2 METAL Bid: 5.000 Unit Price: $4,350.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $17,400.00
02003-3229-14 0900 1350 790-04.08 EACH POLE 45FT CLASS H1 METAL Bid: 3.000 Unit Price: $5,180.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $15,540.00
02003-3229-14 0900 1360 790-05.05 EACH POLE 50FT CLASS 1 METAL Bid: 3.000 Unit Price: $5,485.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $16,455.00
02003-3229-14 0900 1370 790-06.05 EACH POLE 55 FT CLASS 1 METAL Bid: 3.000 Unit Price: $6,025.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,050.00
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02003-3229-14 0900 1380 790-06.07 EACH POLE 55FT CLASS H1 METAL Bid: 3.000 Unit Price: $6,480.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 1390 790-06.08 EACH POLE 55FT CLASS H2 METAL Bid: 1.000 Unit Price: $6,770.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 1400 790-07.08 EACH POLE 60FT CLASS H2 METAL Bid: 1.000 Unit Price: $7,250.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,250.00
02003-3229-14 0900 1410 790-08.06 EACH POLE 65FT CLASS H4 METAL Bid: 1.000 Unit Price: $9,445.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,445.00
02003-3229-14 0900 1420 790-20.01 EACH POLE(DESCRIPTION)/(52' Bid: 2.000 Unit Price: $75,000.00
Engineered) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $75,000.00
02003-3229-14 0900 1430 790-20.02 EACH POLE(DESCRIPTION)/(60FT Bid: 1.000 Unit Price: $9,945.00
CLASS H6 METAL) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,945.00
02003-3229-14 0900 1440 790-21.07 EACH 1PH PRIMARY LG ANGLE 15KV Bid: 1.000 Unit Price: $455.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $455.00
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02003-3229-14 0900 9503 790-21.08 EACH 1PH DEADEND 15KV Bid: 0.000 Unit Price: $275.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $275.00
02003-3229-14 0900 9504 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 0.000 Unit Price: $320.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 1450 790-21.10 EACH 1PH VERTICAL DDE 15KV Bid: 1.000 Unit Price: $535.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $535.00
02003-3229-14 0900 1460 790-25.01 EACH 3PH CROSSARM SGL 15KV Bid: 3.000 Unit Price: $920.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $920.00
02003-3229-14 0900 1470  790-25.10 EACH 3PH CROSSARM DBL DBL PRIM  Bid: 1.000 Unit Price: $1,100.00
SUPPORT 15KV This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,200.00
02003-3229-14 0900 1480 790-25.15 EACH 3PH VERTICAL 15KV Bid: 1.000 Unit Price: $1,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,500.00
02003-3229-14 0900 1490 790-25.21 EACH 3PH CROSSARM DEADEND SGL Bid: 6.000 Unit Price: $1,425.00
15KV This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,700.00
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02003-3229-14 0900 1500 790-25.23 EACH 3PH CROSSARM DDE 15KV Bid: 5.000 Unit Price: $2,760.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $16,560.00
02003-3229-14 0900 1510 790-30.06 L.F. SECONDARY CONDUCTOR 6 AL Bid: 849.000 Unit Price: $2.65
DUPLEX This Est: 0.000 This Est: $0.00
Total: 358.000 Total: $948.70
02003-3229-14 0900 1520 790-30.13 L.F. SECONDARY CONDUCTOR 2 AL Bid: 393.000 Unit Price: $4.46
TRIPLEX This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $535.20
02003-3229-14 0900 1530 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 28.000 Unit Price: $235.00
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $3,055.00
02003-3229-14 0900 1540 790-31.03 EACH SERVICE ASSEMBLY-MAST TYPE Bid: 2.000 Unit Price: $1,240.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,240.00
02003-3229-14 0900 1550 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 25.000 Unit Price: $320.00
TYPE This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $7,360.00
02003-3229-14 0900 1560  790-32.21 EACH OH GUY HVY CONST -THROUGH Bid: 3.000 Unit Price: $450.00
BOLT TYPE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $900.00
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02003-3229-14 0900 1570 790-33.21 EACH ANCHOR TWIN EYE POWER Bid: 12.000 Unit Price: $820.00
INSTALLED This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $10,660.00
02003-3229-14 0900 9505 790-40.01 L.F. OHCOND 4 7/1 ACSR SWANATE Bid: 0.000 Unit Price: $3.60
This Est: 0.000 This Est: $0.00
Total: 210.000 Total: $756.00
02003-3229-14 0900 1580 790-40.03 L.F. OHCOND 1/0 6/1 ACSR RAVEN Bid: 225.000 Unit Price: $3.93
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 1590 790-40.42 L.F. OH COND 336.4 19 AAC TULIP Bid: 1,531.000 Unit Price: $5.89
This Est: 0.000 This Est: $0.00
Total: 818.000 Total: $4,818.02
02003-3229-14 0900 1600 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 4,594.000 Unit Price: $8.39
This Est: 0.000 This Est: $0.00
Total: 2,454.000 Total: $20,589.06
02003-3229-14 0900 1610 790-4145 L.F. UG SEC COND 2 AL TPLX Bid: 65.000 Unit Price: $8.26
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 9510 790-4164 L.F. UG SEC COND SGL COND __ Bid: 0.000 Unit Price: $3.15
__ /UG SEC COND SGL COND This Est: 0.000 This Est: $0.00
(#6CU) Total: 240.000 Total: $756.00
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02003-3229-14 0900 1620 790-43.46 EACH SECONDARY PULLBOX LARGE Bid: 1.000 Unit Price: $2,190.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,190.00
02003-3229-14 0900 1630 790-46.01 EACH 1PH TRANSFORMER Bid: 6.000 Unit Price: $1,180.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $5,900.00
02003-3229-14 0900 1640 790-49.02 EACH 3PH XFMR BNK POLE MTD W/ Bid: 1.000 Unit Price: $4,940.00
FUSE/ARRESTERS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,940.00
02003-3229-14 0900 1650  790-58.02 EACH HOOK STICK SWITCH VERTICAL, Bid: 1.000 Unit Price: $5,645.00
SINGLE 15KV This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0900 1660  790-58.09 EACH 3PH FUSE CUTOUT BRKT MT Bid: 1.000 Unit Price: $550.00
15kV This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $550.00
02003-3229-14 0900 1670 790-69.28 EACH EXTENSION LINK - EPOXY -6FT Bid: 10.000 Unit Price: $180.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $1,980.00
02003-3229-14 0900 1680 790-70.10 EACH FLOOD LIGHT Bid: 9.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $7,200.00
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02003-3229-14 0900 1690 790-70.20 EACH STREET LIGHT (DESCRIPTION)/ Bid: 9.000 Unit Price: $890.00
(STREET LIGHT 400W HP S) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $6,230.00
02003-3229-14 0900 1700 790-98.01 L.F. REMOVE WIRE Bid: 7,345.000 Unit Price: $3.47
This Est: 0.000 This Est: $0.00
Total: 2,125.000 Total: $7,373.75
02003-3229-14 0900 1710 790-98.02 EACH REMOVE POLES Bid: 22.000 Unit Price: $460.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $3,220.00
02003-3229-14 0900 1720 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 107.000 Unit Price: $345.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 87.000 Total: $30,015.00
02003-3229-14 0900 1730 790-98.20 LS TREE AND BRUSH REMOVAL OFF Bid: 1.000 Unit Price: $5,780.00
ROW This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0901 1740 791-02.02 L.F. 2IN MDPE GAS MAIN Bid: 1,585.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0902 1860 791-02.04 L.F. 4IN MDPE GAS MAIN Bid: 6,850.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02003-3229-14 0901 9500 791-03.02 L.F. 2IN HDPE GAS MAIN Bid: 0.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 3,531.000 Total: $123,585.00
02003-3229-14 0902 9501 791-03.04 L.F. 4IN HDPE GAS MAIN Bid: 0.000 Unit Price: $42.00
This Est: 0.000 This Est: $0.00
Total: 7,109.000 Total: $298,578.00
02003-3229-14 0903 9506 791-03.30 L.F. 4INPE PIPE - ROCK Bid: 0.000 Unit Price: $161.63
This Est: 0.000 This Est: $0.00
Total: 117.000 Total: $18,910.71
02003-3229-14 0902 1870 791-04.02 L.F. HDD 2IN PE PIPE - Bid: 2,045.000 Unit Price: $54.00
UNCONSOLIDATED This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0903 1930 791-04.13 L.F. HDD 4IN PE PIPE - ROCK Bid: 140.000 Unit Price: $220.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0901 1750 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 9.000 Unit Price: $2,160.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $17,280.00
02003-3229-14 0901 1760 791-06.03 EACH CONNECT TO 4IN EX. PE MAIN Bid: 3.000 Unit Price: $3,240.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $6,480.00

RR004

Page 31




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
02003-3229-14 0901 1770 791-06.31 EACH CONNECT TO 2IN EX. STL MAIN Bid: 2.000 Unit Price: $5,410.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,820.00
02003-3229-14 0901 1780 791-07.01 EACH 2IN PE GAS VALVE ASSEMBLY Bid: 5.000 Unit Price: $705.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $3,525.00
02003-3229-14 0902 1880 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid: 8.000 Unit Price: $1,300.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $13,000.00
02003-3229-14 0902 1890 791-08.02 EACH 3/4IN SERVICE ASSEMBLY Bid: 39.000 Unit Price: $975.00
This Est: 0.000 This Est: $0.00
Total: 39.000 Total: $38,025.00
02003-3229-14 0903 1940 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 1,620.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 1,446.000 Total: $28,920.00
02003-3229-14 0901 1790  791-09.02 EACH 3-WIRE CATHODIC PROTECTION Bid: 3.000 Unit Price: $165.00
STATION This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $330.00
02003-3229-14 0901 1800 791-09.03 EACH 17LB MAGNESIUM ANODES Bid: 3.000 Unit Price: $245.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $490.00
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02003-3229-14 0901 1810 791-09.04 EACH REGULATOR STATION Bid: 1.000 Unit Price: $8,110.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,110.00
02003-3229-14 0902 1900 791-09.05 S.Y. RESTORE ASPHALT Bid: 1,135.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 268.220 Total: $10,192.36
02003-3229-14 0902 1910 791-09.06 S.Y. RESTORE CONCRETE Bid: 200.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 59.200 Total: $3,552.00
02003-3229-14 0902 1920 791-09.07 S.Y. RESTORE GRAVEL Bid: 100.000 Unit Price: $33.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0901 1820 791-09.08 EACH REMOVE REGULATOR STATION Bid: 1.000 Unit Price: $5,410.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,410.00
02003-3229-14 0901 1830 791-10.01 EACH RETIRE IN PLACE 3/4IN SERV CU  Bid: 38.000 Unit Price: $270.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $8,100.00
02003-3229-14 0901 1840 791-10.04 EACH RETIRE IN PLACE 2IN SERV CUT  Bid: 1.000 Unit Price: $368.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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02003-3229-14 0901 1850 791-10.05 EACH RETIRE IN PLACE 4IN SERV CUT  Bid: 2.000 Unit Price: $1,300.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0904 1950 793-01.08 EACH POLE 35FT CLASS 5 WOOD Bid: 1.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,000.00
02003-3229-14 0904 1960 793-01.41 EACH ANCHOR 1IN Bid: 5.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $3,500.00
02003-3229-14 0904 1970 793-13.27 L.F. 4 DUCT FORMATION @ 36IN Bid: 23.000 Unit Price: $60.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $2,700.00
02003-3229-14 0905 1980 795-01.04 L.F. 6INDIP SLIP JOINT WATER LINE Bid: 2,697.000 Unit Price: $41.00
This Est: 0.000 This Est: $0.00
Total: 2,738.000 Total: $112,258.00
02003-3229-14 0905 1990 795-01.06 L.F. 8INDIP SLIP JOINT WATER LINE Bid: 1,058.000 Unit Price: $48.00
This Est: 0.000 This Est: $0.00
Total: 1,025.500 Total: $49,224.00
02003-3229-14 0905 2000 795-01.08 L.F. 10IN DIP SLIP JOINT WATER LINE Bid: 1,259.000 Unit Price: $54.00
This Est: 0.000 This Est: $0.00
Total: 1,247.000 Total: $67,338.00
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02003-3229-14 0905 2010 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 1,772.000 Unit Price: $62.00
This Est: 0.000 This Est: $0.00
Total: 1,752.500 Total: $108,655.00
02003-3229-14 0905 2020 795-06.01 EACH CONNECT TO 2IN WATER LINE Bid: 3.000 Unit Price: $602.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $602.00
02003-3229-14 0905 2030 795-06.04 EACH CONNECT TO 6IN WATER LINE Bid: 13.000 Unit Price: $825.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $11,550.00
02003-3229-14 0905 2040 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 3.000 Unit Price: $1,240.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,480.00
02003-3229-14 0905 2050 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 3.000 Unit Price: $1,730.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,190.00
02003-3229-14 0905 2060 795-07.03 EACH G6IN X 6IN TAPPING SLEEVE AND Bid: 2.000 Unit Price: $3,710.00
VALVE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,420.00
02003-3229-14 0905 2070 795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND Bid: 2.000 Unit Price: $4,700.00
VALVE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,400.00
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02003-3229-14 0905 2080 795-07.15 EACH 12IN X 12IN TAPPING SLEEVE Bid: 2.000 Unit Price: $7,680.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $15,360.00
02003-3229-14 0905 2090 795-07.31 EACH INSERTION VALVE (6IN) Bid: 1.000 Unit Price: $7,140.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,140.00
02003-3229-14 0905 2100 795-07.32 EACH INSERTION VALVE (8IN) Bid: 1.000 Unit Price: $7,570.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0905 2110 795-07.34 EACH INSERTION VALVE (12IN) Bid: 1.000 Unit Price: $17,610.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $17,610.00
02003-3229-14 0905 2120 795-08.01 EACH 2IN GATE VALVE ASSEMBLY Bid: 2.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $740.00
02003-3229-14 0905 2130 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 20.000 Unit Price: $1,130.00
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $22,600.00
02003-3229-14 0905 2140 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 7.000 Unit Price: $1,570.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $12,560.00
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02003-3229-14 0905 2150 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid: 7.000 Unit Price: $2,220.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $15,540.00
02003-3229-14 0905 2160 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 9.000 Unit Price: $2,730.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $24,570.00
02003-3229-14 0905 2170 795-08.41 EACH CURB BOX Bid: 2.000 Unit Price: $227.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $227.00
02003-3229-14 0905 2180 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 32.000 Unit Price: $621.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $21,735.00
02003-3229-14 0905 2190  795-09.02 EACH 1IN WATER SERVICE METER Bid: 4.000 Unit Price: $908.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,816.00
02003-3229-14 0905 2200 795-09.03 EACH 1-1/2IN WATER SERVICE METER  Bid: 1.000 Unit Price: $2,340.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0905 2210 795-09.04 EACH 2IN WATER SERVICE METER Bid: 1.000 Unit Price: $2,710.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,710.00
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02003-3229-14 0905 2220 795-09.09 EACH RELOCATE/RECONNECT Bid: 29.000 Unit Price: $532.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $12,768.00
02003-3229-14 0905 2230 795-09.10 EACH SAMPLE TAP Bid: 3.000 Unit Price: $230.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $230.00
02003-3229-14 0905 2240 795-09.11 L.F. 1-1/2IN COPPER SERVICE PIPE Bid: 95.000 Unit Price: $28.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0905 2250 795-09.12 L.F. 2IN COPPER SERVICE PIPE Bid: 170.000 Unit Price: $33.10
This Est: 0.000 This Est: $0.00
Total: 145.000 Total: $4,799.50
02003-3229-14 0905 2260 795-09.24 L.F. TIOF 2IN HDPE CASING FOR Bid: 1,320.000 Unit Price: $30.00
SERVICE PIPE-UNCON This Est: 0.000 This Est: $0.00
Total: 1,369.000 Total: $41,070.00
02003-3229-14 0905 2270 795-09.25 L.F. TI OF 2IN HDPE CASING FOR Bid: 100.000 Unit Price: $41.10
SERVICE PIPE-ROCK This Est: 0.000 This Est: $0.00
Total: 235.000 Total: $9,658.50
02003-3229-14 0905 2280 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 275.000 Unit Price: $19.70
This Est: 0.000 This Est: $0.00
Total: 431.000 Total: $8,490.70
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02003-3229-14 0905 2290 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 1,765.000 Unit Price: $20.80
This Est: 0.000 This Est: $0.00
Total: 1,708.000 Total: $35,526.40
02003-3229-14 0905 2300 795-09.31 L.F. 2IN TYPE 4€0cK&€ICOPPER Bid: 50.000 Unit Price: $37.20
WATER LINE This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $558.00
02003-3229-14 0905 2310 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 4.000 Unit Price: $1,430.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,720.00
02003-3229-14 0905 2320 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 9.000 Unit Price: $5,050.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $45,450.00
02003-3229-14 0905 2330 795-11.03 EACH RECONNECT FIRE HYDRANT Bid: 2.000 Unit Price: $2,510.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,510.00
02003-3229-14 0905 2340 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 8.000 Unit Price: $422.00
This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $3,798.00
02003-3229-14 0905 2350 795-12.03 LS PIPE GROUTING Bid: 1.000 Unit Price: $22,320.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $22,320.00
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02003-3229-14 0905 2360 795-13.05 LS CREEKCROSSING# /(CREEK  Bid: 1.000 Unit Price: $7,720.00
CROSSING #1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,720.00
02003-3229-14 0905 2370 795-14.05 L.F. CONCRETE ENCASEMENT Bid: 50.000 Unit Price: $46.70
This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $1,727.90
02003-3229-14 0905 2380 795-14.08 S.Y. RESTORE ASPHALT Bid: 70.000 Unit Price: $35.90
This Est: 0.000 This Est: $0.00
Total: 267.220 Total: $9,593.20
02003-3229-14 0905 2390 795-14.09 S.Y. RESTORE CONCRETE Bid: 10.000 Unit Price: $106.00
This Est: 0.000 This Est: $0.00
Total: 40.480 Total: $4,290.88
02003-3229-14 0905 2400 795-14.10 S.Y. RESTORE GRAVEL Bid: 15.000 Unit Price: $21.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0905 2410 795-21.03 L.F. TRENCHLESS INSTAL 3IN HDPE Bid: 120.000 Unit Price: $35.50
CASING -UNCON This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0905 2420 795-21.04 L.F. TRENCHLESS INSTAL 3IN HDPE Bid: 60.000 Unit Price: $50.30
CASING - ROCK This Est: 0.000 This Est: $0.00
Total: 128.000 Total: $6,438.40
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02003-3229-14 0906 2430 797-05.01 L.F. 8IN DIP GRAVITY SEWER OFT-6F Bid: 223.000 Unit Price: $96.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 197.500 Total: $18,960.00
02003-3229-14 0906 2440 797-05.02 L.F. 8IN DIP GRAVITY SEWER Bid: 3,701.000 Unit Price: $115.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 3,739.750 Total: $430,071.25
02003-3229-14 0906 2450  797-05.03 L.F. 8IN DIP GRAVITY SEWER Bid: 60.000 Unit Price: $160.00
12FT-18FT DEPTH This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $8,320.00
02003-3229-14 0906 2460  797-05.06 L.F. 10IN DIP GRAVITY SEWER Bid: 250.000 Unit Price: $182.00
6FT-12FT DEPTH This Est: 0.000 This Est: $0.00
Total: 250.000 Total: $45,500.00
02003-3229-14 0906 2470 797-05.41 L.F. 6IN DIP SERVICE LATERAL Bid: 1,871.000 Unit Price: $66.60
This Est: 0.000 This Est: $0.00
Total: 1,908.500 Total: $127,106.10
02003-3229-14 0906 2480 797-07.01 EACH 48IN MANHOLE OFT-4FT DEPTH Bid: 1.000 Unit Price: $2,850.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,850.00
02003-3229-14 0906 2490 797-07.02 EACH 48IN MANHOLE 4FT-6FT DEPTH Bid: 4.000 Unit Price: $3,360.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $20,160.00
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02003-3229-14 0906 2500 797-07.03 EACH 48IN MANHOLE 6FT-8FT DEPTH Bid: 6.000 Unit Price: $3,610.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $28,880.00
02003-3229-14 0906 2510 797-07.04 EACH 48IN MANHOLE 8FT-10FT DEPTH Bid: 8.000 Unit Price: $4,050.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $12,150.00
02003-3229-14 0906 2520 797-07.05 EACH 48IN MANHOLE 10FT-12FT DEPTF Bid: 1.000 Unit Price: $4,520.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,040.00
02003-3229-14 0906 2530 797-07.06 EACH 48IN MANHOLE 12FT-14FT DEPTF Bid: 2.000 Unit Price: $5,090.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,090.00
02003-3229-14 0906 2540 797-07.26 EACH 72IN MANHOLE 8FT-10FT DEPTH Bid: 1.000 Unit Price: $7,290.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $14,580.00
02003-3229-14 0906 2550  797-07.56 EACH MANHOLE DROP CONNECTION  Bid: 3.000 Unit Price: $3.000.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $15,000.00
02003-3229-14 0906 2560 797-08.05 L.F. 6IN PVC PIPE FOR SERVICE Bid: 305.000 Unit Price: $30.70
LATERAL This Est: 0.000 This Est: $0.00
Total: 251.000 Total: $7,705.70
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02003-3229-14 0906 2570 797-08.08 EACH 6IN CLEAN OUT ASSEMBLY Bid: 48.000 Unit Price: $1,430.00
This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $74,360.00
02003-3229-14 0906 2580 797-10.02 EACH CONNECT 8IN SEWER TO EXIST. Bid: 2.000 Unit Price: $3,610.00
MANHOLE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,220.00
02003-3229-14 0906 2590 797-10.09 EACH CONNECT EX. 8IN SEWER TO Bid: 10.000 Unit Price: $515.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $4,635.00
02003-3229-14 0906 2600 797-10.10 EACH CONNECT EX.10-18IN SEWER TO Bid: 1.000 Unit Price: $965.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $965.00
02003-3229-14 0906 2610  797-11.15 V.F. 48IN MH ADJUSTMENT INCREASE  Bid: 5.000 Unit Price: $242.00
HEIGHT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $968.00
02003-3229-14 0906 2620 797-11.20 V.F. 48IN MH ADJUSTMENT Bid: 5.000 Unit Price: $331.00
DECREASE HEIGHT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0906 2630 797-11.25 EACH RETIREIN PLACE 48IN MANHOLE Bid: 29.000 Unit Price: $214.00
This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $6,634.00
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02003-3229-14 0906 2640 797-11.30 L.F. RETIREIN PLACE EXISTING Bid: 300.000 Unit Price: $13.00
SEWER <8IN This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $3,900.00
02003-3229-14 0906 2650 797-11.31  L.F. RETIREIN PLACE EXISTING Bid: 5,715.000 Unit Price: $15.90
SEWER 8IN-14IN This Est: 0.000 This Est: $0.00
Total: 6,199.000 Total: $98,564.10
02003-3229-14 0906 2660 797-11.40 S.Y. RESTORE ASPHALT Bid: 70.000 Unit Price: $35.90
This Est: 0.000 This Est: $0.00
Total: 101.880 Total: $3,657.49
02003-3229-14 0906 2670 797-11.41 S.Y. RESTORE CONCRETE Bid: 10.000 Unit Price: $106.00
This Est: 0.000 This Est: $0.00
Total: 8.560 Total: $907.36
02003-3229-14 0906 2680 797-1142 SY. RESTORE GRAVEL Bid: 20.000 Unit Price: $21.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 1290 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 87.000 Unit Price: $20.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
02003-3229-14 0100 1300 801-03 M.G. WATER (SEEDING & SODDING) Bid: 9.000 Unit Price: $20.00
This Est: 76.800 This Est: $1,536.00
Total: 163.000 Total: $3,260.00
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02003-3229-14 0100 1310 803-01 S.Y. SODDING (NEW SOD) Bid: 6,230.000 Unit Price: $2.25
This Est: 2,382.000 This Est: $5,359.50
Total: 7,366.170 Total: $16,573.88
02003-3229-14 0100 1320 805-01.02 S.Y. TURF REINFORCEMENT MAT Bid: 160.000 Unit Price: $4.10
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
V47 - TSMR  *END OF REPORT*
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